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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IV

345 COURTLAND STREET. N.E.
ATLANTA, GEORGIA 3O365

JUL 0 9 1992

YELLOW
REF: 4WD-SSRB

James C. Brown, Manager
Environmental Affairs Department
Olin Corporation
Post Office Box 248
Charleston, Tennessee 37310

RE: Olin Corp./Mclntosh Superfund Site
Mclntosh, Alabama - Revised Schedule

Dear Mr. Brown:

Please find enclosed EPA's requested modification to the schedule submitted on
February 28, 1992. This modification will provide adequate time for EPA review and
approval of deliverables. EPA review time is based on the quality of the documents
received and how they address the guidelines that they are intended to fulfill. I am
willing to meet with you and/or your representatives to discuss EPA's expectations
regarding future submittals. Hopefully, the modified schedule will ensure that all
interests and concerns, both EPA's and Olin's, are addressed effectively and in a
timely manner.

I will consider modifications to this schedule if adequate justification is provided in a
timely manner. Your response is requested on or before July 17, 1992.

Sincerely,

Cheryl W. Smith
Remedial Project Manager
South Superfund Remedial Branch

Enclosure

cc: Joe Downey, ADEM
Toni Odom, Olin Corp.
Rachael Cochran, PRC

Printed on Recycled Paper



OL4N MclNTOSH RI/FS SCHEDULE
Revised 7/2/92
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ITEM
NO.

17

18

19

20

23

24

25

26

27

28

29

30

31

32

33

34

35

.

TASK DESC.

Draft Rl Report

EPA Review &
Comment

Olin Response &
Resubmittal

EPA Approval

Exposure
Assessment TM

EPA Review &
Comment

Olin's Response &
Resubmittal

EPA Approval

Environmental
Evaluation TM

EPA Review &
Comment

Olin Respond &
Comment

EPA Approval

Baseline RA

EPA Review &
Comment

Olin Respond &
Resubmit

EPA Approval

Candidate
Technology TM

PROJ. DATE

08/27/92

09/28/92

1 0/28/92

11/18/92

06/02/92

07/10/92

08/10/92

08/24/92

07/10/92

08/10/92

09/08/92

09/22/92

09/07/92

10/07/92

11/06/92

12/07/92

05/14/92

ITEM
NO.

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

TASK DESC.

EPA Review &
Comment
Revised
Candidate
Technology TM

EPA Review &
Comment
Treatability
Study WP/SAP

EPA Review &
Comment

Olin Response &
Resubmittal

EPA Approval

Treatability
Study Report

EPA Review &
Comment

Olin Response &
Resubmittal
EPA Approval

Rev. Remed.
Action Obj. TM

EPA Review &
Comment
Olin Response &
Resubmittal

EPA Approval

Remedial
Technology
Alternative
Screening TM

PROJ.
DATE

07/10/92

08/31/92

09/30/92

07/30/92

08/31/92

09/30/92

10/14/92

11/13/92

12/14/92

01/13/93

01/27/93

04/30/92

06/16/92

06/26/92

07/15/92

09/30/92
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54

55

ERA Review^
Comment
Olin Response &
Resubmrttal

ERA Approval

Draft FS

10/30/92

11/30/92

12/14/92

01/04/93

56

57

58

ERA Review &
Comment
Olin Response &
Resubmrttal

ERA Approval

02/03/93

03/05/93

04/05/93
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